
Sinking Fund Update 

April 23, 2014 
 

The following represents a draft of the budget for the Sinking Fund dollars for the 13-14 school year.  Amounts listed under Work In Progress are 

estimations.  Final amounts will be listed upon completion of work and submission of final invoices. 

COMPLETED: 

Repair and replacement of coved wall areas in Explorer gym      $ 18,900 

Replaced lights in HS entrance area with more energy efficient and effective lighting    $  5,000 

Initial repair on Elementary roof around vent pipes completed over Spring break    $  3,500 

Bidding completed on Elementary campus door replacements.  Accepted bid of $9100 from  IDN. 

Recommendation on the bid submitted by KawKawlin Roofing for repair and replacement of high school roof was submitted to- and is pending 

approval of- the Board of Education at May 5th, 2014 meeting.   The total cost of the replacement and repair is $136,850 . 

Recommendation on bid from Michigan Supply Company for the purchase of a boiler to replace the Explorer Elementary boiler was submitted to 

– and is pending approval of - the Board of Education at May 5th, 2014 meeting.  The proposed total cost is $33,387.04.  Installation and 

Engineering costs are $27,315.00.  Total Cost for the project is $60,699.04. (Note:  By purchasing the boiler and contracting for installation, the 

district will save approximately $8,600.) 

WORK IN PROGRESS:  (Work to begin in spring and/or after school ends in June) 

Replacing doors on the elementary, middle school campus areas      $ 12,045 

Funds can be used for annual general maintenance and repair budget items     $  75,000 

 

Bids are being sought on replacement of carpeted flooring in Middle School. 

 

Once the list above is completed and final costs determined a list of items from 

general budget will be itemized to be included in this budget report.   

 


